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Date: August 15, 2006  
 
To:      Mayor and Council Members 
 
From:  John Archocosky 
 
RE:  Activity Report 
 
The past month has been primarily utilized in trying to bring some of our projects to 
closure.  
 
We have just completed an inspection and review of our DNR recreation project at 
Nelson Field.  All went well and although we still have some seed and mulch work that 
needs to be redone, the concession stand and restrooms have been completed and 
approved.  The prison crew was utilized to place the brick pavers on the patio area in 
front of the concession stand and the pavers with the names of those who contributed to 
the “Friends of Nelson Field” were positioned in the form of a large “W” for West Iron 
County Schools.  Even though it isn’t required by code, the city crew is constructing a 
handrail system around the drop off area at the edge of the patio.  We felt it would not 
only act as a safety reminder but will also help control the foot traffic near the concession 
stand.  
 
The Lalley Road Sewer project has been completed per the original contract.  As there is 
a balance in the contingency however, we will be adding some DEQ Reserve funds to 
this amount and completing one more phase in this area.  The Sewer Interceptor project 
is going very well and will be completed this fall.  These projects will surly have a 
positive impact on reducing the City’s I&I to the sewer plant. 
 
The Clerks office has been particularly busy with changes in the voting machines for the 
Primary Election.  The State sent four new units to replace those which were just 
changed out in the last two years.  Apparently in their infinite wisdom, they decided that 
all the machines needed to be updated across the State.  As a result, Peggy spent 
numerous hours trying to get the new voting machines to function properly. Almost every 
machine malfunctioned when the pre-accuracy test were run and had to be returned and 
replaced or fixed by the manufacturer.  
 
The razing of Cloverland Motel project came to an abrupt halt shortly after our last 
month’s meeting.  It appears that due to some administrative changes at MSDA and 
MEDC the project did not meet the required criteria to receive funding as originally 
planned.  Thanks to our Senator, Representative and the Governor’s U.P. office staff, 
the problem has been corrected and we should be back on track with in the next few 
days.   
 
Our summer helpers in the DPW will soon be headed back to school.  As in the past, 
they were a tremendous help by taking care of the grass cutting and other smaller 
projects.  Their presence made it possible for the City crew to work on other large jobs 
that needed to be completed.   


